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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to wrap the cable on the South main span . They
started at 7:00 AM.

Obra , Carlos , Javier , Rigoverto , Ryan N. & Ryan E. had to work on the cable between cable bands #
96 & 94 . Crews had to disassemble the push machine from the bay between cable bands # 90 & 88 , fly ,
& set it with it ' s accessories on the bay between cable bands # 88 & 86 . They started at 7:10 AM. Crews
were done at 8:10 AM.

After that , crews had to wrap the 1st 0.25 meter , cadweld , remove the loose wraps , push into the
groove in cable band # 94 , & drive wedges to prevent rotation . They started at 8:05 AM. Crews were
done at 10:05 AM.

Crews had to stop at 10:45 AM. to change , buttweld , & paint the wires . They were done at 11:30 AM.
They resumed wrapping at 11:35 AM. Crews ran out of wires for the 2nd time at 3:30 PM. They had to
change the wires following the same procedures as on the previous wires . They started to wrap at 4:15
PM. Crews were done on the bay between cable bands # 94 & 92 at 5:00 PM. They left at 5:10 PM.

Roger , Bismarck , Jonathon , Jose , Morris , & Ryan C. had to work on the pull machine . Crews had to
wrap the remaining length of 1.2 meters in the bay between cable bands 96 & 94 . They had to assemble
the pull wrapping machine & it's accessories . Crews started at 7:10 AM. They were done at 8:10 AM.
They started on the buttweld at 8:15 AM. Crews were done at 9:00 AM.

They started to wrap at 9:05 AM. Crews had to stop at 10:30 AM. to change , buttweld , & paint the
wires. They were done at 11:30 AM. They resumed wrapping at 11:35 AM. Crews had to leave 50 mm.
Next to cable band # 94 to be wrapped by hands , & 12 revolutions of wires .They were done at 1:30 PM.

After that , crews had to disassemble the machine , mobilize , & set on the next location between cable
bands # 92 & 94 . They started at 1:45 PM. Crews were done at 3:00 PM.

In addition to that , crews had to unwrap 0.6 meters of the existing damaged wires

John had to cover all the activities after 3:00 PM. Victor did not cover any activities on the South main
span

Jesus Sr. , Jorge , & Jesus Jr. had to work on the South cable . Crews had to work with both crews .
They had to clean , apply Zinc paste , & work on house keeping .
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 697 Date: 07-Nov-2012 Wednesday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP JORGE CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JESUS RUIZ Sr.Semi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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